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MEBTMEETING AGENDA
April 26, 2001

Mechanical Systems Update
1. Fabrication and Procurement Updates

• Chopper Target #1 complete (photos, micrographs)√√√√
• Chopper Target Beambox Received √√√√
• Chopper Vacuum Enclosures Received √√√√
• BPM’s
• Frame in 77 Shop
• Profile Monitor Beamboxes in 77 Shop

2. Rafts (MEBT)
• Fabrication Drawings
• Assembly area under development

3. Profile Monitor Beambox Design (dwg)

Electrical Systems Update
1. Low Level RF
2. Rebuncher System
3. Beam Diagnostics

System Integration / Installation

Upcoming Tasks and Milestones
♦ Rebuncher Cavity #1 Received 1/31/01 OR
♦ Profile Monitor First Article Complete 3/31/01
♦ Power Supply Rack Installation Complete 3/31/01
♦ Chopper Target Complete 4/30/01 √√√√
♦ Chopper Vacuum Enclosures Complete 5/31/01
♦ Raft and Support Structure Complete 5/31/01 OR
♦ Rebuncher Amplifiers #2-6 Received 6/30/01
♦ Rebuncher Cavity #2-4 Received 6/30/01
♦ Profile Monitor all complete 7/31/01

Next Meeting, *Special Day* Friday, 5/11/01, 10 AM

http://www-library.lbl.gov/teid/tmPhoto/clients/24996_Tabler/index.html
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